

EVM Chart

Export PDF

Project: CN.01019.2 – Advanced Lab Facility Project

Duration: 22 Months 10 Jan 2024 – 10 Nov 2025

Project Manager: Qin, Xiao Shui Kevin

Department

Department: Department name

View: Hours

\$

Cost Performance Index

0.98

Over Budget

🕒

Schedule Performance Index

0.94

Behind Schedule

📊

Cost Variance

\$-10K

Unfavorable

📅


Schedule Variance

\$-35K

Unfavorable

Earned Value Analysis

Tracking project performance over time (in USD thousands)



Budget at Completion (BAC)

\$1200K

Original project budget

Estimate at Completion (EAC)

\$1221K

Projected final cost

Variance at Completion (VAC)

\$-21K

Expected budget variance

Performance Analysis

- Cost Performance:** The project is currently running at a CPI of 0.98, indicating that the project is over budget. For every dollar spent, \$0.98 of value is earned.
- Schedule Performance:** With an SPI of 0.94, the project is behind schedule. The team is completing work at 94% of the planned rate.
- Forecast:** Based on current performance trends, the project is estimated to complete at \$1221K, resulting in a variance of \$21K over the original budget.