

Budget vs. Forecast vs. Actual Forecast Report

Export PDF

Export Excel

Project: CN.01019.2 – Advanced Lab Facility Project

Duration: 22 Months

10 Jan 2024 – 10 Nov 2025

Project Manager: Qin, Xiao Shui Kevin

Filters

Department: Department name

WBS

WBS name


View: Weeks

Hours

Actual vs forecast

Budget vs. Forecast vs. Actual - Hours

Weekly breakdown of project manpower hours



Summary table

HEADING		FORECAST													
Sub Discipline		Jan 2026					Feb 2026				March 2026				April 2026
		W-1	W-2	W-3	W-4	W-5	W-1	W-2	W-3	W-4	W-1	W-2	W-3	W-4	W-1
>	☐ Budget	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
>	☐ Forecast	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
>	☐ Actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
>	☐ Factor-4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0

ITD Budget

18370.54

Hours

Total Budget

18370.54

Hours

ETC Hours

11279.52

Estimate to Complete

ITD Actuals

7015.90

Inception to Date

EAC Hours

18295.42

Estimate at Completion

Performance Insights

- Budget Alignment:** The project has consumed 7015.90 hours against a budget of 18370.54 hours. Current tracking shows resource utilization is within planned parameters.
- Forecast Analysis:** Weekly forecasts have been adjusted based on actual performance trends. The remaining work is estimated at 11279.52 hours to complete all project deliverables.
- Completion Estimate:** Based on current burn rate and remaining scope, the project is projected to complete at 18295.42 hours, representing efficient resource management.