

CN.01019.2 – Advanced Lab Facility Project

▼

Status: Ongoing

Duration: 22 Months

10 Jan 2024 – 10 Nov 2025

Director: Not Assigned

Project Manager: Qin, Xiao Shui Kevin

New Request

Import Manloader

Export Manloader

Resource List Import

\$ Budget ▼

Chart

Project Report

^

↕ Change Order

Admin List

Logs

EVM Chart

Subscribe to Report

Import strategic forecast

Forecast

Actions

Filters

WBS View

Multi-edit :

Ok

View:

Actual & Forecast

Weekly

Hours

Resource Details						Actual & Forecast					
	Sub Discipline	Assigned To	Task No.	Task Name	Task St...	Task End	Sep-30	Oct-7	Oct-14	Oct-21	Oct-28
☐	Sub - Discipline	Assigned name	1.1	Task 1.1	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	1.2	Task 1.2	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	1.3	Task 1.3	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	2.1	Task 2.1	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	2.2	Task 2.2	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	3	Task 3	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	4.1	Task 4.1	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	4.2	Task 4.2	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	5	Contract review	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0
☐	Sub - Discipline	Assigned name	6	Documentation	10-Jan-2024	10-Jan-2024	0.0	0.0	0.0	0.0	0.0

Showing 1-10 of 50 results

1

2

3

4

5

>

Legend

Grid Configuration

PROJECT SUMMARY

☒ Cost subtotals

☐ Include tender

👤

1500

ETC

0

ITD Actual

0

EAC

🕒

432

ETC

123

ITD Actual

123

EAC

\$

\$4,241.0

ETC

\$4,241.0

ITD Actual

\$4,241.0

EAC