

All projects > Project Forecast > CN.01019.2 - Advanced Lab Facility Project

CN.01019.2 – Advanced Lab Facility Project

Status: Ongoing Duration: 22 Months 10 Jan 2024 – 10 Nov 2025 Director: Not Assigned Project Manager: Qin, Xiao Shui Kevin

New Request

Import Manloader

Export Manloader

Resource List Import

\$ Budget

Chart

Project Report

Forecast

Actions

Filters

WBS View

Multi-edit :

Ok

View:

Actual & Forecast

Weekly

Hours

Resource Details							Actual & Forecast				
	Sub Discipline	Assigned To	Department A...	Status	Actions	Req	Sep-30	Oct-7	Oct-14	Oct-21	Oct-28
	Sub - Discipline	Assigned name	Abbreviation	Never forecasted		LV-C	0.0	0.0	0.0	0.0	0.0
	Task Code	Task Name	Start	End	Chargeable	Actual Hours	0.0	0.0	0.0	0.0	0.0
	12345	Contract review	10-Jan-2024	10-Jan-2024	Yes	25	0.0	0.0	0.0	0.0	0.0
	12345	Contract review	10-Jan-2024	10-Jan-2024	Yes	25	0.0	0.0	0.0	0.0	0.0
	Sub - Discipline	Assigned name	Abbreviation	Awaiting assi..		LV-C	0.0	0.0	0.0	0.0	0.0
	Sub - Discipline	Assigned name	Abbreviation	Planned		LV-C	0.0	0.0	0.0	0.0	0.0
	Sub - Discipline	Assigned name	Abbreviation	Awaiting assi..		LV-C	0.0	0.0	0.0	0.0	0.0
	Sub - Discipline	Assigned name	Abbreviation	Awaiting approv..		LV-C	0.0	0.0	0.0	0.0	0.0
	Sub - Discipline	Assigned name	Abbreviation	Submitted		LV-C	0.0	0.0	0.0	0.0	0.0
	Sub - Discipline	Assigned name	Abbreviation	Assigned		LV-C	0.0	0.0	0.0	0.0	0.0

Showing 1-10 of 50 results

1

2

3

4

5

Legend

Grid Configuration

PROJECT SUMMARY

☒ Cost subtotals

☐ Include tender

1500	0	0
ETC	ITD Actual	EAC
432	123	123
ETC	ITD Actual	EAC
\$4,241.0	\$4,241.0	\$4,241.0
ETC	ITD Actual	EAC