

CN.01019.2 – Advanced Lab Facility Project

Status: Ongoing Duration: 22 Months 10 Jan 2024 – 10 Nov 2025 Director: Not Assigned Project Manager: Qin, Xiao Shui Kevin

New Request

Import Manloader

Export Manloader

Resource List Import

\$ Budget

Chart

Project Report

Forecast

ActionsFiltersWBS ViewMulti-edit :OkView:Actual & ForecastWeeklyHours

Resource Details							Actual & Forecast				
	Sub Discipline	Assigned To	Department A...	Status	Actions	Req	Sep-30	Oct-7	Oct-14	Oct-21	Oct-28
>	☐ Sub - Discipline	Assigned name	Abbreviation	Never forecasted		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Awaiting assi..		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Planned		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Awaiting assi..		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Awaiting approv..		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Submitted		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Assigned		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Submitted		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Rejected		LV-C	0.0	0.0	0.0	0.0	0.0
>	☐ Sub - Discipline	Assigned name	Abbreviation	Rejected		LV-C	0.0	0.0	0.0	0.0	0.0

Showing 1-10 of 50 results

1

2

3

4

5

LegendGrid Configuration

PROJECT SUMMARY

1500

0

0

ETC

ITD Actual

EAC

432

123

123

ETC

ITD Actual

EAC

\$4,241.0

\$4,241.0

\$4,241.0

ETC

ITD Actual

EAC

☒ Cost subtotals

☐ Include tender