

CN.01019.2 – Advanced Lab Facility Project

Status: Ongoing Duration: 22 Months 10 Jan 2024 – 10 Nov 2025 Director: Not Assigned Project Manager: Qin, Xiao Shui Kevin

New Request

Import Manloader

Export Manloader

Resource List Import

Budget

Chart

Project Report

Change Order

Admin List

Logs

EVM Chart

Subscribe to Report

Import strategic forecast

Forecast

Actions

Filters

WBS View

Multi-edit :

Ok

View:

Actual & Forecast

Weekly

Hours

Resource Details							Actual & Forecast				
	Sub Discipline	Assigned To	Department A...	Status	Actions	Requ	Sep-30	Oct-7	Oct-14	Oct-21	Oct-28
> ☐	Sub - Discipline	Assigned name	Abbreviation	Never forecasted		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Awaiting assi..		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Planned		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Awaiting assi..		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Awaiting approv..		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Submitted		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Assigned		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Submitted		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Rejected		LV-C	0.0	0.0	0.0	0.0	0.0
> ☐	Sub - Discipline	Assigned name	Abbreviation	Rejected		LV-C	0.0	0.0	0.0	0.0	0.0

Showing 1-10 of 50 results

1

2

3

4

5

Legend

Grid Configuration

PROJECT SUMMARY

1500
ETC

0
ITD Actual

0
EAC

432
ETC

123
ITD Actual

123
EAC

\$4,241.0
ETC

\$4,241.0
ITD Actual

\$4,241.0
EAC

☒ Cost subtotals

☐ Include tender